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AGENDA
Community Coordination Team - Meeting 5, April 2019

Date: April 18, 2019 Location: East Layton Elementary School
Time: 6 p.m. 2470 East Cherry Lane, Layton
Attendees:

Greg Hales Karen Smith Stephen Jackson
Scott Nielsen Ann Benson Bryan Griffith
Sam Jeppesen Quin Soderquist Nick Anderson
Ross Vellinga Lance Nelson Randy Jefferies
Bill Craw Cory Bruestle Aubry Bennion
Travis Child Dave Boothe Leah Jaramillo

Meeting Topics:

1. Welcome and Core Values
a. Core Value Moment: Aubry discussed the trust that's been felt between team
members (UDOT, Oak Hills, and the CCT) to get the design to the place where it
is today. Each discipline/expertise relies on the others to do what’s best for the
project and team.

2. Project Aesthetics

a. The UDOT Aesthetics Policy, which was created in 2010 and updated in 2014,
guides projects to provide consistency in various elements that fit the context of a
project area and evoke a timeless quality. For the US-89 project, the structure
elements will be consistent across all interchanges and all municipalities. The
policy states that 0.75% of the construction budget, up to $100k per interchange
can be allocated to aesthetics elements. When municipalities are interested in
additional aesthetic features, those are considered betterments, and are paid for
and maintained by the municipality.

b. The US-89 project will open the following features to public vote: concrete wall
pattern (“formliner”), bridge beam (girder) paint color, and bridge wall (parapet)
design. The community will have an opportunity to select from 2-3 options for
each category, which have already been vetted by the UDOT Aesthetics
Committee and the local governments. Voting will begin on May 1 and be open
until May 31.

c. A CCT member was concerned about the quality of paint on nearby
interchanges. Wear and tear from snow plows, snow storage, etc. is expected.
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The concrete elements of US-89 will be sealed “concrete grey” to reduce the
visual impact of the wear and tear.

3. Project Construction Approach

a.

Bryan Griffith presented in initial approach to construction phasing. UDOT
recently approved the preliminary tree-clearing work (on UDOT-owned parcels)
in preparation for utility work this fall.

In some instances, earth work is required to get the utilities in place. The phasing
is designed so that crews can use/move most of the dirt within the corridor and
minimize the amount of dirt that is hauled off.

400 North is expected to take 18 — 24 months to complete.

Oak Hills and Gordon Ave are expected to begin in phase one and have the
shortest construction schedule. When Gordon Ave is completed, Cherry Lane will
be closed and Antelope Drive construction will begin. As 400 North is completed,
Crestwood and Nicholls will begin.

Although the interchanges will be categorized in phases, work in subsequent
phases/interchanges will begin immediately following each interchange’s
completion. It may appear that the entire corridor is under construction at once,
due to requirements regarding the tapering of lane closures, however two lanes
of traffic in each direction will be maintained during peak hours. Night work is
expected.

UDOT and Oak Hills are still finalizing detours and access routes. This will be a
topic for the June CCT meeting.

CCT members can share with their community that work will alternate at major
access points in an effort to minimize out-of-direction travel. Travel lanes will be
maintained during the day and night work is expected.

Items that will be presented at the May 21 open house (Layton High School):
design of the entire corridor will be available for public viewing; noise — proposed
noise wall locations, the noise policy, and balloting process; aesthetics, and right
of way process and needs.

A CCT member asked about beginning work on the frontage road system prior to
judgement on the ongoing lawsuit. There is quite a bit of prep work to complete
before construction of the frontage road begins. Low risk activities, such as utility
work, will take place first.

4. Input from the Community

a.

Inquiries about the impact of the proposed Inland Port, specifically increased
traffic. Randy Jefferies reported that the traffic projections used to design US-89
included projected truck traffic in the year 2040. All UDOT facilities are designed
for future growth.

Air Quality: upon receiving multiple inquiries about air quality, specific to the
northern portion of US-89, Leah provided some findings from her research into
the issue. Air quality is improved with better throughput and connectivity. Three
of the four major refineries in Utah have committed to providing grade three fuels,
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which are expected to reduce emissions by 50%. Additionally, $100 million has
been committed from the Governor’s office to improve air quality concerns in the
state. Throughput is still a relevant issue on the north end where the project
terminates. Randy Jefferies is involved in the US-89/I-84 study and can provide
an update on that project’s findings in our June meeting.

5. 50% Design Review
a. The formal meeting concluded and team members reviewed and provided
comments on a scroll plot of the current design.

6. Wrap-up, Comments and Other Questions
a. The May CCT meeting will be replaced by the May 21 public open house at
Layton High School from 5:30 — 7:30 p.m. Postcard invitations will be mailed to
all properties on the east side and those within a %2 mile west of US-89.

ACTION ITEMS:

None.

Evaluation:
Average score: 6.5/7

What worked well:
¢ The info was great — being able to ask questions was so helpful
e It was great to see the maps and get info on the aesthetics. Thank you for keeping
things on time.
Loved the actual maps with updates
Visual maps
Discussion of one issue per meeting
Open discussion — good rapport and trust among the group
lllustrations and information
It was a good meeting

What could be improved:

¢ Find one room that can be used at the school, if possible.

Other comments:
e None.



